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French Quarter Infrastructure Improvement Project
Status Update - December 4, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is
currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing
water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when
necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.

Traffic Status

Intersection Closure at Bienville St.

The intersection of Bienville at Bourbon streets is currently closed to through traffic. The closure is scheduled to last
through next weeks as crews install underground utilities in the intersection. Flaggers are available at the
intersections of Dauphine at Bienville streets, and Royal at Bienville streets to facilitate deliveries and access to
parking garages.

Future Intersection Closure at St. Louis St.

The intersection of St. Louis at Bourbon streets will close in December after the Bienville intersection re-opens to
vehicular traffic. The closure is expected to last one week as crews install underground utilities in the intersection.
Flaggers will be available at the intersections of Dauphine at St. Louis streets, and Royal at St. Louis streets to
facilitate deliveries and access to parking garages.

Future Road Closures due to Bollard Installation

Bollard installation will begin the week of Dec. 11. Installation requires up to a two-day, full closure of the roadway to
allow installation and concrete curing to set the bollards in place. Installation will begin at the intersection of Conti at
Bourbon streets.

100 (Canal - Iberville)

Bollard installation is now scheduled for the week for Dec. 11
and calls for temporary traffic impacts during installation and
curing time.

e Please note the intersection of Iberville and Bourbon streets
is a two-way stop. Both Bourbon and Iberville traffic are
required to stop at the intersection.

200 (Iberville — Bienville) Anticipated Full Closure
Construction Timeline: Jul. 5 - Dec. 2017

e Full block closure remains in effect.

o UPDATED: The concrete placement originally scheduled for
today, Tuesday, Dec. 5 has been rescheduled to Friday, Dec.
8. Concrete work will begin at 5 am pending weather
conditions. No additional road closures are necessary for the
concrete pour.

e Crews placed concrete in the lakeside lane today. Concrete
operations will resume on the river side tomorrow, Dec. b,
weather permitting.

o Safety fencing is scheduled to be removed next week.

Page 1 of 3



o Sidewalk restoration will begin once safety fencing is removed and the roadway is available for pedestrian
use only.

e Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets.
Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in
the 200 block.

300 (Bienville - Conti) Anticipated Full Closure
Construction Timeline: May 15 - Mid-December
e Full block closure remains in effect though pavement
has been placed.
e Bollard installation is now scheduled for the week for
Dec. 11 and calls for temporary traffic impacts during
installation and curing time.

400 (Conti — St. Louis) Anticipated Full

Closure Construction Timeline: Sept. 7 - Dec. 2017

e  Full block closure remains in effect.

o Entergy Electric is installing one duct bank near the St.
Louis intersection this week.

o Crews have started preparing the roadway for concrete
placement.

e Safety fencing is scheduled to be removed when the roadway concrete has cured.

o Sidewalk restoration will begin once safety fencing is removed and the roadway is available for pedestrian
use only.

“Conversation on the Corner”

The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be
held this Thursday, December 14, at 10 a.m. on the corner of Bienville and Bourbon streets. NOTE: In the event of
rain, we will meet at the PJ's in the Royal Sonesta

Business Sighage

A number of businesses have printed and placed signage on the project safety fencing. The City is supportive of this
effort; however, signs that have been defaced with stickers, graffiti, etc. will be removed on an as-needed basis.
Please plan to remove damaged signs and replace missing zip ties and brackets so the signage is affixed safely and
legibly.

AT&T Service Outage Reporting Process

To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-
2020. Business customers MUST report problems to 1-877-438-0041. After reporting problems to AT&T,
customers may also send e-mail to roadwork@nola.gov to expedite the process.

Garbage Corrals

Garbage must be placed in appropriate corrals at the end of each intersecting block (lberville, Bienville and Conti)
between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk
as we are required to maintain pedestrian access.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to
roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).
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For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also
subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.
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https://twitter.com/roadworknola
https://www.facebook.com/roadworknola/?fref=ts
https://www.instagram.com/roadworknola/
https://public.govdelivery.com/accounts/LANOLA/subscriber/new?qsp=LANOLA_162&pop=t
https://roadwork.nola.gov/home/

